
The LMCCC Logistics Report evaluates the supply/demand relationship 

of material, labor, and equipment for construction projects in Lower Manhattan. 

 

The supply is based on available historic, industry and published data. The demand 

is based on available schedules and construction details of the particular projects 

gathered from Construction Coordination Meetings and Stakeholder schedules.  

 

The Port Authority's IMS56 schedule is used for World Trade Center logistics, 

assuming Tower 1, Tower 3 and Tower 4 at full height and Tower 2 to grade. 

 

In order to estimate private construction activity into the future, the LMCCC 

has independently scheduled over the next several years projects that 

have discontinued their construction permits. 
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