
 

 
 
EPA comments on:    Regulatory Submittal Part I - Work Plan 

Remediation and Deconstruction of 
Fiterman Hall – 30 West Broadway 

New York, New York 
Dated January 10, 2006 

 
PAL Responses (Red): 

 
General Comments 
 
1. Reference is made to various plans that will be submitted at a later date by the 
contractor(s) awarded the contract(s) for this project. It would be beneficial for the owner 
to provide the regulators with as much detail as possible on all aspects of the project at 
this stage of the process, as opposed to a later date, to minimize any delays on the 
initiation of the project since the regulators will need additional time to review any 
supplemental information provided. EPA reserves its right to comment on these 
subsequent documents and reserves its right to make additional comments on the 
preliminary documents dated January 10, 2006 submitted by Airtek for the owner. 
 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan is being submitted 
at this time to allow for the decontamination of the Building interior in order to prepare 
the structure for deconstruction. A work plan detailing the deconstruction procedure will 
be submitted under separate cover. 
 
2. It is recommended that an Asbestos and COPC Abatement Plan be developed for this 
project. Information including, but not limited to, the installation of exterior hoist(s) or 
crane(s), the installation of scaffolding and tie-ins, the movement of containers within the 
building to and from storage areas and/or loading areas, and the types of containers/bags, 
etc. to be used to transport waste streams from the containment areas should be provided. 
 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan details the 
abatement procedure. Cranes and exterior hoists are not applicable to the Remediation 
Operations. Exterior scaffold tie-in methodology has previously been detailed in 
Regulatory Submittal Part I(S) – Scaffold Erection Operations Work Plan.  
 
Please refer to the following items in Part I (R): 
 
Movement of containers within the Building: Section 4.5 
Types of containers: Section 6.1.3 
 
3. The “Deconstruction Phase” is not defined in Part I. There is a Section titled, 
“Conventional Building Demolition.” If this is considered the “Deconstruction Phase” all 
submissions referencing both terms should be revised to provide clarity. 
 



 

Not applicable to Remediation Operations. A work plan detailing the deconstruction 
procedure will be submitted under separate cover. 
 
4. Under what phase will the scaffolding and netting occur. Details should be provided. 
 
The scaffolding erection operation and netting removal will occur as detailed in the 
previously submitted Regulatory Submittal Part I(S) – Scaffold Erection Operations 
Work Plan. 
 
Section 2.4 Regulatory Submittal Part III – Preliminary Health & Safety Plan 
 
5. This section states that a preliminary Health and Safety Plan (HASP) is included as 
Part III of the submittal package and that the contractor awarded the contract for the 
project will finalize the HASP. Airtek should provide specific details on what additional 
information will need to be incorporated into the final HASP that is not already in the 
preliminary HASP. 
 
The DASNY/CUNY HASP was intended for use up until the point that a contractor took 
control of the site (through the Investigation Phase). 
 
Refer to Regulatory Submittal Part III(R)-Remediation Operations Health and Safety 
Plan submitted as a supplement to Part I(R). 
 
This HASP is intended for use by all site personnel and visitors (excluding regulators 
who will comply with their own HASP) during the Remediation Operations work. 
 
Section 3.3 NYS DOL Variance Applications 
 
6. Reference is made to a “Contractor’s work plan”. What will this work plan entail and 
when will it be submitted? 
 
Contractor’s work plan refers to Regulatory Submittal Part I(R) – Remediation 
Operations Work Plan which is being submitted at this time. 
 
Section 4.5 Elevator Service 
 
7. This section discusses Airtek’s Re-opening Request for Variance 05-0919, 11/14/05. 
Please be cognizant that EPA and DOL have already provided comments on the re- 
opening request. Revisions should be made to this section based on the initial comments 
provided on the re-opening request. 
 
Refer to Section 4.5 of Regulatory Submittal Part I(R) – Remediation Operations Work 
Plan. 
 
 
 



 

Section 5.2 Work Area Monitoring 
 
8. What is Airtek defining as “project monitoring”? 
 
Terminology revised to Work Area Monitoring. Work Area Monitoring refers to air 
sampling inside remediation work areas. Refer to Section 5.2 of Regulatory Submittal 
Part I(R) – Remediation Operations Work Plan to view this revision. 
 
9. This section states that project monitoring and asbestos air sampling will be conducted 
throughout the Remediation Phase of the Project. Community air monitoring needs to be 
conducted for all phases of the project: the remediation phase, the deconstruction phase, 
and the installation of scaffolding and any netting. Part I should be revised for clarity. 
 
Refer to previously submitted Regulatory Submittal Part II – Environmental Community 
Air Monitoring Plan.  
 
Section 6.1 Operation I – Clean Zone Decontamination & Clearance 
 
10. The figures attached to Part I do not indicate where the three zones (Clean Zone 1, 2, 
and 3) are designated. Please clarify. 
 
The Clean Zone has been reconfigured in Regulatory Submittal Part I(R) – Remediation 
Operations Work Plan. It will now be one zone. Please refer to Section 6.1 for details 
regarding the parameters of the Clean Zone. Additionally, please refer to Attachment V 
of Regulatory Submittal Part I(R) – Remediation Operations Work Plan to view logistics 
plans detailing the layout of the Clean Zone.  
 
Section 6.6 Operation VI – Work Area Clearance 
 
11. This section states that the site will be considered ready for the “conventional 
Deconstruction Phase” after interior air clearance sampling. A “conventional 
Deconstruction Phase” is not defined. Please provide clarity. 
 
Please refer to Sections: 6.1.6, 6.1.7 & 6.20 of Regulatory Submittal Part I(R) – 
Remediation Operations Work Plan for details regarding interior air clearance sampling.   
 
A work plan detailing the deconstruction procedure will be submitted under separate 
cover. 
 
12. This section states that a detailed work area clearance protocol will be developed in 
conjunction with the final Work Plan to be submitted by the Contractor. Airtek should 
provide specific details on what additional information will need to be incorporated into 
the final work area clearance protocol that is not already specified in Part I. What will the 
“final Work Plan” entail and when will it be submitted. 
 



 

Please refer to Sections: 6.1.6, 6.1.7 & 6.20 of Regulatory Submittal Part I(R) – 
Remediation Operations Work Plan for details regarding interior air clearance sampling.   
 
Section 7.1 Permits 
 
13. This section states that the contractor will obtain MTA and LMCCC approvals of the 
deconstruction plan. What is the timeframe for submitting the deconstruction plan to the 
MTA and LMCCC for comment and review? If comments provided by the MTA and/or 
LMCCC will impact the engineering controls specified in the plans to ensure that 
safeguards for the prevention of releases into the environment of hazardous substances 
and contaminants are employed, the regulators will need another opportunity to review 
the plans modified to incorporate their comments before the commencement of work. 
 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan will be submitted at 
this time to MTA and LMCCC. This will allow for any comments received from MTA 
and LMCCC to be incorporated into the plan along with EPA and other regulatory 
agency comments and be submitted for approvals before the commencement of 
Remediation Operations work.  
 
A work plan detailing the deconstruction procedure will be submitted under separate 
cover. 
 
Section 7.3 Scaffolding 
 
14. Reference is made to a structural engineer’s Deconstruction and Scaffold Layout 
Plan. This plan was not submitted. Please provide details. 
 
Reference to Deconstruction and Scaffold Layout Plan removed. Refer to previously 
submitted Regulatory Submittal Part I(S) – Scaffold Erection Operations Work Plan for 
details regarding the exterior scaffolding installation procedure. 
 
Section 7.5 Demolition Sequence 
 
15. This section gives the impression that elevators and utility areas will be handled after 
the remediation phase. How can contaminated elevator shafts and utility areas be 
properly cleaned and their respective areas cleared if Airtek proposes to conduct these 
activities after the removal of containment and critical barriers? 
 
Elevator shafts and utility areas will be fully decontaminated during the Remediation 
Operations.  
 
For details regarding the remediation of elevator shafts refer to Section 6.14 of 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
For details regarding the remediation of utility areas refer to Section 6.15 of Regulatory 
Submittal Part I(R) – Remediation Operations Work Plan. 



 

 
16. This section states that the contractor will deconstruct the building in the sequence 
described in their work plan. Information on the sequencing of the work should be 
provided to understand the steps to be taken. 
 
Not applicable to Remediation Operations. A work plan detailing the deconstruction 
procedure will be submitted under separate cover. 
 
17. This section states that as each floor is deconstructed, material will be pushed down 
abandoned shafts and dropped to the cellar level. No information is provided on what 
shafts, on what floors, or what materials are planned to be dropped in these shafts and 
how using such a method to transport materials to the ground level will be properly 
controlled. Details must be provided. 
 
Please note that no material will be dropped down shafts at any time during the 
Remediation Operations. Please refer to Sections: 6.10 & 6.14 for the policy regarding 
the dropping of material during Remediation Operations.  
 
A work plan detailing the deconstruction procedure will be submitted under separate 
cover. 
 
Section 7.6 Waste Management – Conventional Demolition 
 
18. The following sentence found in this section should be re-written to read as follows: 
“Based on the results of RCRA characteristic testing, the waste will be characterized 
according to any exceedances of RCRA parameters.” 
 
For details on Remediation Operations waste management, refer to Regulatory Submittal 
Part IV – Waste Sampling and Management Plan. 
 
Section 7.7 Site Work 
 
19. This section discusses removing rubble in the cellar. It is not clear if this pertains to 
rubble currently to be found in the cellar. If so, it would need to be handled properly 
under containment during the remediation phase. 
 
All debris in the cellar will be removed during the final cleaning in the Basement Level. 
Refer to Section 6.20 for details regarding this procedure. 
 
20. This section states that the cellar concrete slab is to be left broom clean. No detail is 
provided on if, and how, the concrete slab will be cleaned during the remediation phase 
to remove any potential dust that currently sits on the surface of the concrete slab. More 
details should be provided. 
 



 

All surfaces of the Basement, including the slab, will be cleaned by HEPA vacuuming 
and wet-wiping during the final cleaning stage of the Remediation Operations. Refer to 
Section 6.20 for details regarding this procedure. 
 
Attachment I: Variance Applications 
 
21. This attachment simply states that regulatory variance requests are to be determined 
by final contractor scope. This relevant information needs to be provided to fully 
understand how the waste streams will be handled for this project. 
 
Please see Regulatory Submittal Part I(R) Remediation Operations Work Plan - 
Attachment II – New York State DOL Variance Petition. 
 
Attachment II: Logistics Plans 
 
22. Many of the figures/drawings in the attachments are difficult to read. Consequently, 
not all of the information noted on the figures/drawings is legible, and complete 
comments cannot be provided at this time due to this problem. Please submit clear and 
easy-to-read figures/drawings for review and comment. 
 
See revised Regulatory Submittal Part I(R) – Remediation Operation Work Plan, 
Attachment V Logistics Plans. 
 
23. More specific details on how/where waste streams will be stored in the “storage area” 
as shown on the figure should be provided. 
 
Refer to Section 6.1 of Regulatory Submittal Part I(R) - Remediation Operations Work 
Plan for details on the waste storage area to be used during the Remediation Operations. 
See revised Regulatory Submittal Part I(R) - Remediation Operations Work Plan, 
Attachment V Logistics Plans.  
 
Additionally, one hundred yard asbestos waste trailers will be parked in the Existing 
Loading Dock. Asbestos waste will be loaded directly into these trailers. When a trailer is 
full or in the process of being switched out, asbestos waste will be stored in the Waste 
Storage Area. Refer to Section 6.4 of Regulatory Submittal Part I(R) – Remediation 
Operations Work Plan for details regarding the asbestos waste trailers. 
 
24. How does this figure correlate with Figure WS-1 in Part IV (Waste Sampling and 
Management Plan)? Please clarify. 
 
The Waste Storage Area to be used during the Remediation Operations shown on Figure 
WS-1 is the same Waste Storage Area shown on the First Floor Clean Zone Logistics 
Plan. 
 
See revised Regulatory Submittal Part I(R) - Attachment V Logistics Plans.  
 



 

25. Section 6.0 (Waste Packaging and Storage) of Part IV (Waste Sampling and 
Management Plan) states that the locked waste storage areas will be established in the 
southeast corner of the first floor of the building. The figure in Attachment II seems to 
show that the storage area will be located in the northwest corner of the building. It also 
seems to conflict with the figure shown in Attachment III. Please clarify. 
 
The location of the Waste Storage Area has been moved to streamline the waste removal 
process. The Waste Storage Area for the Remediation Operations will be located on the 
west side of the floor, north of the Secondary Loading Dock.  
 
Refer to Regulatory Submittal Part I(R) – Remediation Operations, Attachment V 
Logistics Plans for location of Waste Storage Area.  
 
Additionally, refer to Section 6.1 of Regulatory Submittal Part I(R) – Remediation 
Operation Work Plan for details regarding the Waste Storage Area. 
 
Attachment III: Remediation Phasing Plan 1-A 
 
26. It is unclear from the figure how waste will be transported from the storage area to the 
loading docks. Please clarify. 
 
Refer to Section 7.0 of Regulatory Submittal Part I(R) – Remediation Operations Work 
Plan for details on the movement of waste. 



 

 

DOL Comments on: 
 
Re: Comments on Asbestos/WTC Dust Portion of 
Airtek Preliminary Façade & Environmental Characterization Reports 
& Regulatory Submittal – Part I Work Plan 
Fiterman Hall Building 
30 West Broadway 
New York, NY 
 
Dear Pat, 
 
The Department has reviewed the January 10, 2006 Airtek Façade & Environmental 
Characterization Reports, as well as the Part I Work Plan document, as they all relate to 
asbestos material (ACM) and WTC dust/residue identification, assessment and 
removal/cleanup procedures. Several significant items within the reports and work plan 
must still be revised for consistency with the report data, and to address other 
Departmental concerns. 
 
The Department has discussed concerns regarding the reports with the NYC DEP, and the 
Department provides the following general and specific comments on the reports and 
work plan, to be included with your comments on the entirety of the referenced reports. 
 
General Comments  
 
GC1) • Neither of the reports or the work plan included floor plans that identified areas 
severely damaged by the collapse of building 7. For the reports, these floor plans shall 
also identify locations of remaining ACM within the building.  
 
Refer to Regulatory Submittal Part I(R) – Remediation Operations Work Plan, 
Attachment VI – Asbestos Containing Material Location Diagrams for plans indicating 
the locations of ACM within the Building.  Please note that these plans include areas 
damaged by the 7WTC collapse. 
 
GC2) • Tables, figures and plan drawings included within the reports and work plan were 
illegible due to sizing. Please include revised tables, figures and plan drawings with 
legible information. 
 
Revised plans are included as Attachments V & VI of Regulatory Submittal Part I(R) – 
Remediation Operations Work Plan. 
 
GC3) • Information regarding cleaning of the “gash area” needs to be expanded upon. For 
example, 
 
Details regarding the cleaning of the Gash Area are included in the previously submitted 
Regulatory Submittal Part I(S) – Scaffold Erection Operation. 



 

 
GC4)• What is the extent of the gash area? 
 
The Gash Area constitutes the entire South Façade of Fiterman Hall from grade level to 
the Fifteenth Floor as well as lower portions of the southwest and southeast corners of the 
Building.  
 
GC5) • Was the entire gash area cleaned and cleared when bulk debris was previously 
removed? 
 
The Gash Area was cleaned and the interior floors sealed during NYC DEP WTC area 
clean up project.  
 
GC6) • Is the gash area now enclosed with temporary barriers to allow for removals and 
cleaning still necessary? If not, what portion of gash area is enclosed? 
 
The Gash Area is sealed with temporary barriers on all floors where damage was 
sustained by the Building. 
 
GC7) • What is the scope of work and procedures specified to address asbestos project 
removals, cleanup and required visual inspections within the gash area? Limited 
information is provided within section 6.3.1 of the work plan, but full details of existing 
conditions and site-specific procedures to be followed for temporary 
hardwall barrier and containment construction at the gash area must be included. 
 
Refer to Section 6.7 of previously submitted Regulatory Submittal Part I (S)-SEO Work 
Plan for details regarding the cleaning of the Gash Area to take place during SEO.  
 
Additionally, refer to Section 6.12 of Regulatory Submittal Part I(R) – Remediation 
Operations Work Plan for details regarding asbestos abatement procedures in the Gash 
Area. 
 
GC8) • The Department adopted amended Industrial Code Rule 56 (ICR 56) on January 
11, 2006. Please modify all references to ICR 56 within subsequent revised reports and 
work plans to be consistent with current requirements. 
 
Refer to Section 3.2 of Regulatory Submittal Part I (R) - Remediation Operations Work 
Plan.  
 
GC9) • Within the work plan, no detailed procedures were included for the majority of 
the asbestos project tasks. Instead, references were included which indicated that once 
selected, the asbestos abatement contractor would determine actual asbestos project 
procedures within site-specific variance decisions yet to be obtained. This approach is not 
advisable, as all specifics regarding implementation of the asbestos project should be 
established by the asbestos project designer prior to the bidding of the project; so all 
bidders know what will be required to complete the asbestos project. 



 

 
Refer to Sections: 6.1.4, 6.11, 6.12, 6.13.4 & 6.13.5 of Regulatory Submittal Part I (R)-
Remediation Operations Work Plan for details regarding abatement procedures.  
 
GC10) • The role of the project designer is to “plan the scope, timing, phasing sand 
remediation methods to be utilized on any asbestos project”. For an asbestos project that 
includes asbestos contamination cleanup, and specifically WTC dust/residue cleanup,  
establishment of the required asbestos project procedures within the work plan is 
essential, to reduce potential asbestos project procedural problems throughout the course 
of the asbestos project. If procedures must be specified that aren’t consistent with ICR 56 
requirements, a site specific variance must be obtained by the project designer as an agent 
for the owner, and the procedures and conditions contained within the site-specific 
variance decision must be incorporated into the work plan specified asbestos project 
procedures. 
 
Regulatory Submittal Part I(R) - Remediation Operations Work Plan was prepared by 
Aric Domozick of PAL Environmental Safety Corp. Project Designer (Certificate No. 
92706-5) in conjunction with the DASNY/CUNY Project Team.  
 
Site specific variance will be submitted for the Remediation Operations and will be 
included as Attachment II of Regulatory Submittal Part I(R) - Remediation Operations 
Work Plan 
 
GC11) • All asbestos project design submittals, including variance petitions, must be 
submitted to DASNY internal asbestos project design personnel for appropriate review 
and approval, prior to submission to the Department. The Department will not review any 
site-specific variance petition, or revised work plan asbestos project procedures, without 
DASNY’s prior approval of the submission. 
 
All plans, submittals and applications will be reviewed and approved by DASNY prior to 
submission to The Department of Labor. 
 
Specific Comments 
 
PRELIMINARY FACADE CHARACTERIZATION REPORT 
 
• 3.4 ASBESTOS-CONTAINING MATERIAL (ACM) INSPECTION AND TESTING 
 
SC1) “Figure F-1 Section View for flashing location” was referenced within this section, 
but not apparent within the report. Also, ACM interior vapor barrier and ACM lintel 
flashing located below the windows between brick fascia and façade structural 
components were both referenced within this section, but no obvious correlation was 
apparent with the ACMs identified within Report Attachment B. 
 
Removal details for ACM vapor barrier, referred to in Regulatory Submittal Part I(R) – 
Remediation Operations as kneewall mastic, are included in Sections: 6.1.4 & 6.11. 



 

 
For information regarding ACM lintel flashing, referred to in Regulatory Submittal Part 
I(R) – Remediation Operations as spandrel mastic, refer to Section 6.19. 
 
• 4.3 FACADE  INTEGRITY 
 
SC2) Were operable window hidden surfaces investigated? Do these surfaces still 
contain WTC dust/residue, which must be cleaned prior to sealing of the windows as 
critical barriers? Please provide additional information regarding these potentially 
contaminated surfaces. 
 
Refer to Sections 6.1 & 6.5 of Regulatory Submittal Part I(R) – Remediation Operations 
for details regarding cleaning of window surfaces and the installation of critical barriers. 
 
• 4.4 ASBESTOS-CONTAINING MATERIALS 
 
SC3) The only materials referenced within this section are interior vapor barrier and 
non-friable lintel flashing. Is the lintel flashing included within this section the same as 
the ACM spandrel flashing mastic and beam flashing mastic at the loading dock entrance 
identified within the asbestos summary table later in the report? Please correlate these 
materials appropriately with bulk sample analysis data. Also, no information is apparent 
within this section regarding the ACM window caulking at the stair and elevator 
mechanical room roofs, the ACM roof membrane on the 14th floor roof, or the ACM 
window frame caulking at the first floor exterior of the building. All of these materials 
were identified within Report Attachment B, Table 1 “Summary of Building Envelope 
Inspection Results for Asbestos”. 
 
Lintel flashing and spandrel mastic refer to the same material. This material is non-friable 
and is referred to as spandrel mastic in Regulatory Submittal Part I(R) – Remediation 
Operations Work Plan. 
 
For details regarding the removal of ACM window caulking refer to Section 6.13.4 of 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
For details regarding the removal of ACM roof membrane refer to Section 6.13.5 of 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
PRELIMINARY ENVIRONMENTAL CHARACTERIZATION REPORT 
 
• 1.0 EXECUTIVE SUMMARY 
 
SC4) ACM spandrel flashing removal during deconstruction was referenced, but no other 
exterior ACM identified within the Facade Report was discussed within the summary. 
 
For information regarding ACM spandrel flashing, referred to in Regulatory Submittal 
Part I(R) – Remediation Operations as spandrel mastic, see Section 6.19. This material 



 

will be removed during the deconstruction activities. A work plan detailing 
deconstruction activities will be made under separate cover. 
 
The other exterior ACM materials present are as follows: 
 
Roofing Membrane: For details regarding the removal of ACM roof membrane refer to 
Section 6.13.5 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
VAT (Gash Area) Floors: Eleven, Twelve & Fourteen: For details regarding the removal 
of VAT in the Gash Area refer to Section 6.12 of Regulatory Submittal Part I(R) – 
Remediation Operations Work Plan.  
 
Window Caulking: For details regarding the removal of ACM window caulking refer to 
Section 6.13.4 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
Window caulking on the First Floor exterior will be incorporated into the forthcoming 
revised Regulatory Submittal Part I(S) – Scaffold Erection Operation Work Plan. It has 
been determined that it should be removed during other exterior work on the First Floor 
Level. 
 
• 5.4 ASBESTROS CONTAINING MATERIALS SURVEY 
 
SC5) Is the vapor barrier on interior surface of façade block referenced within this 
section the same as the ACM tar, paper, and fiberglass/felt materials (1st through 15th 
floor) on the perimeter walls identified within the asbestos summary table later in the 
report? Please correlate these materials appropriately with bulk sample analysis data. 
Also, no information is apparent within this section regarding the ACM window caulking 
at the elevator mechanical room roofs, the ACM roof membrane on the 14th floor roof, or 
the ACM window frame caulking at the first floor exterior of the building. All of these 
materials were identified within Report Attachment IV, Table 1 “Summary of Inspection 
Results for Asbestos”. In addition, the results summary indicates that floor covering 
materials were assumed to be ACM, but nothing is included regarding the floor covering 
adhesives/mastics. These materials should also be assumed and treated as ACM, unless 
appropriate bulk sampling and analyses adequately show the materials to be non-ACM. 
 
Removal details for ACM vapor barrier, referred to in Regulatory Submittal Part I(R) – 
Remediation Operations as kneewall mastic, are included in Sections: 6.1.4 & 6.11. 
 
Window Caulking: For details regarding the removal of ACM window caulking refer to 
Section 6.13.4 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
Window caulking on the First Floor exterior will be incorporated into the forthcoming 
revised Regulatory Submittal Part I(S) – Scaffold Erection Operation Work Plan. It has 
been determined that it should be removed during other exterior work on the First Floor 
Level.  
 
Roofing Membrane: For details regarding the removal of ACM roof membrane refer to 
Section 6.13.5 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 



 

 
Mastics are currently being sampled to determine composition. If mastics contain more 
than 1% asbestos these materials will be removed as ACM and incorporated into 
Regulatory Part I(R) –Remediation Operations Work Plan.  
 
REGULATORY SUBMITTAL PART I – WORK PLAN 
 
• 4.5 ELEVATOR SERVICE 
 
SC6) This section indicates that the elevator shafts will be vented to the top floor, which 
will be placed under negative pressure to filter and control the vented air. However, the 
reopening request detail drawings don’t agree with this proposed method. All asbestos 
project work plan procedures shall correspond with all conditions and procedures within 
existing site specific variance decisions, decision amendments and decision re-openings 
for the project. 
 
Refer to Sections 6.5 & 6.14 to view details regarding the filtration of air vented from 
elevator shafts. Please note that the procedure outlined in this Section will correspond to 
the Site Specific Variance Petition. 
 
• 6.1 OPERATION I – CLEAN ZONE DECONTAMINATION& CLEARANCE 
 
SC7) This section indicates that three zones on the first floor will be sealed off, gut-
stripped, decontaminated, and then clearance achieved. However, no details regarding 
specified procedures (i.e. decontamination system enclosures construction, placement 
and utilization requirements, work area preparation requirements, removal/handling and 
cleaning procedures, etc.) to complete these tasks were apparent. 
 
The parameters of the Clean Zone have been reconfigured. Refer to Section 6.1 of 
Regulatory Part I(R) –Remediation Operations Work Plan for details regarding the 
establishment and parameters of the Clean Zone. 
 
• 6.2 OPERATION II – EXTERIOR CLEANING 
 
SC8) No specific scope of work, or details regarding specified procedures (i.e. 
decontamination system enclosures construction, placement and utilization requirements, 
work area preparation requirements, wastewater collection methods, removal/handling 
methods, cleaning and clearance procedures, etc.) to complete these tasks were apparent. 
 
Exterior façade cleaning was detailed in previously submitted Regulatory Submittal Part I 
(S)-SEO Work Plan.  
 
• 6.3 OPERATION III – GUT STRIP 
 
• 6.3.1 Building Envelope Preparation Work 
 



 

SC9) It is unclear how operable window hidden surfaces that may still contain WTC 
dust, will be cleaned prior to sealing of the windows as critical barriers. Also, the façade  
cleaning procedures during erection of the scaffolding must be thoroughly defined within 
the work plan. Also, the specific details regarding barrier installation and establishment 
of containment at the gash area must also be addressed. 
 
Refer to Sections 6.1 & 6.5 of Regulatory Submittal Part I(R) – Remediation Operations 
for details regarding cleaning of window surfaces and the installation of critical barriers. 
 
Exterior façade cleaning procedures were detailed in previously submitted Regulatory 
Submittal Part I (S)-SEO Work Plan.  
 
The Gash Area is currently sealed with temporary barriers installed on all floors where 
damage was sustained by the Building during NYC DEP WTC clean up activities.  
 
• 6.3.2 Establishment of Negative Air Pressure 
 
SC10) This section refers to a site-specific variance “to be solicited” for alternate 
procedures. All asbestos project work plan procedures shall correspond with all 
conditions and procedures within existing site-specific variance decisions, decision 
amendments and decision re-openings for the project. 
 
Please refer to Sections 6.1 & 6.5 of Regulatory Submittal Part I(R) – Remediation 
Operations for details regarding the establishment of negative air pressure. Site specific 
variance will be submitted as Attachment II detailing the installation of negative pressure. 
 
• 6.3.3 Material Shredder 
 
SC11) More information must be included regarding any proposed shredding operations. 
For instance, adequate manufacturer information on whatever unit is proposed must be 
provided, as well as information regarding isolation barriers for the shredding 
operations within the work area, and all appropriate engineering controls to be utilized 
during the shredding and bagging/containerization of the shredded waste stream. In 
addition, no ACM removed shall be shredded. 
 
Refer to Section 6.3 of Regulatory Submittal Part I(R) for details regarding the shredder.  
 
Also, refer to Attachment VII of Regulatory Submittal Part I(R) to review the 
manufacturers information cuts regarding the shredder machine. 
 
• 6.3.4 Work Areas 
 
SC12) This section indicates that the entire structure will be one work area. This 
approach may be problematic, as the entire work area will be abated, then cleaned then 
cleared. One floor couldn’t be under removal, while another floor was in the cleaning 
stage or clearance stage, unless work area segregation occurs per floor or group of 



 

floors. The single work area approach should be revisited before the work plan is 
finalized. 
 
The entire Building will be placed under one modified full containment. However, 
remediation operations will occur in blocks of three floors at a time. The entire Building 
will be cleared at the end of all remediation operation, also in three floor blocks. For 
details on simultaneous work procedures, please refer to Section 6.6 of Regulatory 
Submittal Part I(R) – Remediation Operations Work Plan.  
 
• 6.3.5 Removals 
 
SC13) This section includes procedures not in compliance with the current ICR 56. As 
previously indicated, if procedures must be specified that aren’t consistent with ICR 
56 requirements, a site-specific variance must be obtained by the project designer as an 
agent for the owner, and the procedures and conditions contained within the site specific 
variance decision must be incorporated into the work plan specified asbestos project 
procedures. 
 
Refer to Section 6.0 for details on removals. These procedures will require Site Specific 
Variance approval. A Site Specific Variance Petition will be submitted as Attachment II 
of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
• 6.4 OPERATION IV – IN PLACE ACM 
 
SC14) No information is apparent within this section regarding the ACM window 
caulking at the elevator mechanical room roofs, or the ACM window frame caulking at 
the first floor exterior of the building. These materials were identified within Report 
Attachment IV, Table 1 “Summary of Inspection Results for Asbestos”. In addition, ACM 
floor covering materials are included, but nothing is included regarding the floor 
covering adhesives/mastics. These materials should also be assumed and treated as 
ACM, unless appropriate bulk sampling and analyses adequately show the materials to 
be non-ACM. 
 
Window Caulking: For details regarding the removal of ACM window caulking refer to 
Section 6.13.4 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
Window caulking on the First Floor exterior will be incorporated into the forthcoming 
revised Regulatory Submittal Part I(S) – Scaffold Erection Operation Work Plan. It has 
been determined that it should be removed during other exterior work on the First Floor 
Level.  
 
Mastics are currently being sampled to determine composition. If mastics contain more 
than 1% asbestos these materials will be removed as ACM and incorporated into 
Regulatory Part I(R) –Remediation Operations Work Plan.  
 
SC15) Regardless of the listed ACM’s, as previously indicated if procedures must be 
specified that aren’t consistent with ICR 56 requirements, a site-specific variance must 



 

be obtained by the project designer as an agent for the owner, and the procedures and 
conditions contained within the site-specific variance decision must be incorporated into 
the work plan specified asbestos project procedures. 
 
A Site Specific Variance Petition will be submitted by PAL Environmental Safety Corp. 
Project Designer Aric Domozick (Certificate No. 92706-5) as Attachment II of 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan. All conditions of 
the Site Specific Variance will be incorporated into the Work Plan.  
 
• 7.3 SCAFFOLDING 
 
SC16) A “Deconstruction and Scaffold Layout Plan” was referenced within this section, 
but not apparent within the documents”. The document detailing all appropriate 
procedures for this work must be included with the work plan. 
 
Refer to Section 6.1 of previously submitted Regulatory Submittal Part I (S)-SEO Work 
Plan. 
 
• 7.5 DEMOLITION SEQUENCE 
 
SC17) No information was apparent in this section regarding sequencing of removals, 
cleaning and clearance at the contaminated elevator shafts or other remaining 
contaminated utility areas, prior to commencement of the general deconstruction of the 
building. 
 
Elevator shafts and utility areas will be fully decontaminated during the Remediation 
Operations.  
 
For details regarding the remediation of elevator shafts refer to Section 6.14 of 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
For details regarding the remediation of utility areas refer to Section 6.15 of Regulatory 
Submittal Part I(R) – Remediation Operations Work Plan. 
 
• 7.6 WASTE MANAGEMENT – CONVENTIONAL DEMOLITION 
 
SC18) The only information regarding exterior ACM removals included a generalized 
statement that the non-friable asbestos spandrel flashing would be removed during 
“conventional demolition”. No information was apparent in this section regarding 
specific asbestos project details for all the exterior ACM removals, which must be 
completed prior to commencement of the general deconstruction of the building. 
 
The exterior ACM materials present are as follows: 
 
Spandrel Mastic: For information regarding the removal of ACM spandrel mastic, refer 
to Section 6.19. This material will be removed during the deconstruction activities due to 



 

the need to perform selective structural demolition for access. A work plan detailing 
deconstruction activities will be made under separate cover. 
 
Roofing Membrane: For details regarding the removal of ACM roof membrane refer to 
Section 6.13.5 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
 
VAT (Gash Area) Floors: Eleven, Twelve & Fourteen: For details regarding the removal 
of VAT in the Gash Area refer to Section 6.12 of Regulatory Submittal Part I(R) – 
Remediation Operations Work Plan.  
 
Window Caulking: For details regarding the removal of ACM window caulking refer to 
Section 6.13.4 of Regulatory Submittal Part I(R) – Remediation Operations Work Plan. 
Window caulking on the First Floor exterior will be incorporated into the forthcoming 
revised Regulatory Submittal Part I(S) – Scaffold Erection Operation Work Plan. It has 
been determined that it should be removed during other exterior work on the First Floor 
Level. 
 
The Department anticipates that these issues will be appropriately addressed within 
revised versions of these documents. If you have any questions regarding these comments 
please contact our office at (518) 457-1536. 
 
Sincerely, 
 
 
Christopher G. Alonge, P.E. 
Senior Safety and Health Engineer 
 
Cc: Krish Radhakrishnan, P.E. - NYC DEP 

Gil Gillen – USDOL/OSHA 
Robert Iulo – NYC DOB 
Richard Fram – NYS DEC 

 Norma Aird – NYS DOL 
05-0919 

 



 

 
OSHA Comments on: 

Regulatory Submittal Part I 
Work Plan 

 
General Comments: 
 
1. In general, OSHA does not review contractor plans outside the scope of an inspection 
or formal partnership agreement. Due to the high profile nature of certain projects 
surrounding the WTC site, OSHA has provided these comments to EPA as technical 
assistance in the preparatory phase of the project. Employers are not required to submit 
plans to us, nor does OSHA’s review constitute acceptance or endorsement. Whether 
DASNY/CUNY chooses to make changes or not, their actual plan in place during any 
inspection is what will determine whether or not they are in compliance. 
 
OSHA comments have been taken into consideration during the preparation of 
Regulatory Submittal Part I(R) – Remediation Operations Work Plan 
 
2. The HASP is written to address asbestos abatement and/or HAZWOPER. It is 
extremely light and lacking in regards to demolition activities. Part I states that the HASP 
is a “site-specific Preliminary HASP,” however it is not very site-specific and it has too 
many placeholders (or references) to be able to fully evaluate the worker safety & health 
protection within the document. 
 
Regulatory Submittal Part I(R) - Remediation Operations Work Plan is being submitted 
at this time to provide details of the decontamination procedure that will be implemented 
in  order to ready the Building for demolition. 
 
The DASNY/CUNY HASP was intended for use up until the point that a contractor took 
control of the site (through the Investigation Phase). 
 
Please refer to Regulatory Submittal Part III(R) - Remediation Operations Health and 
Safety Plan for details regarding worker safety and health protection during the 
decontamination procedure. 
 
This HASP is intended for use by all site personnel and visitors after the contractor takes 
control of the site. 
 
Regulatory Submittal Part I – Work Plan: 
 
Section 7.3 Scaffolding 
 
3. Part I is very limited in terms of implementing worker safety & health protection. For 
example, the section on scaffolding (Section 7.3) discusses what might be needed, but not 
how to install it. More than half of the section addresses the ACM Spandrel and the NYS 



 

DOL Variance. It appears the consultant focused only on the asbestos/COPCs aspects of 
the project. 
 
See previously submitted Regulatory Submittal Part I(S)-Scaffold Erection Operation 
Work Plan for all details regarding the installation of the exterior pipe scaffolding system. 
 
See Regulatory Submittal Part III(S) – Scaffold Erection Operation Health and Safety 
Plan to view details regarding worker safety during the installation of the exterior pipe 
scaffolding system. 
 
Section 7.5 Demolition Sequence 
 
4. This section which discusses material being “pushed down abandoned shafts and 
dropped to the cellar level” appears to contradict with Section 7.2 which states a 
“limitation on free- fall of demolition debris.” 
 
No material will be pushed down or allowed to fall down any shaft at any time. Please 
refer to Sections 6.10 & 6.14 of Regulatory Submittal Part I(R) – Remediation 
Operations for a statement regarding shaftways. 
  
5. In addition, how will employees be protected from falling into these “abandoned 
shafts,” and how will employees below be protected from being struck by falling objects? 
Please clarify. 
 
Please refer to Sections 6.10 & 6.14 of Regulatory Submittal Part I(R) – Remediation 
Operations for information regarding fall protection. 
 
Also, refer to Fall Protection section of Regulatory Submittal Part III(R) – Remediation 
Operation Health and Safety Plan. 
 
Please see the above response to OSHA comment No. 4 regarding material being dropped 
down shafts. Please note that no material will be pushed down or allowed to fall down 
any shaft at any time. 



 

OSHA Comments on: 

Regulatory Submittal Part III – HASP: 
 
Emergency Plan 
 
6. The Emergency Plan appears to deal with dust minimization, not emergency 
procedures. It is unclear how the following two bullet items noted for protecting workers 
potentially exposed to building contaminants are useful protective measures: (1) “A. 2. 
Avoid ingesting dust”; and, (2) “A. 3. Avoid inhaling dust”. Similarly “B.1. limit 
activities that promote transport of dust” is vague and unhelpful. Please clarify and 
explain how they relate to an “emergency plan”. 
 
Refer to revised Emergency Plan Section A, Item 2 on Page 46 and Section B, Item 1 on 
Page 47 of Regulatory Submittal Part III(R) HASP.  
 
7. Under the title, “Minimize Potential Public Contact” the first bullet item states, “limit 
access using barricades, temporary fencing, and “jersey barriers””. Is Airtek proposing to 
place or move emergency barriers during the scope of a building evacuation since this is 
under the emergency plan? The scope for a complete building evacuation is listed as a 
“note” on the bottom of the page. It implies that a building evacuation will occur in the 
case of a structural collapse. It appears that such a scenario is not the time to worry about 
jersey barriers. Please clarify. It also states that a building evacuation would occur for 
“certain power failures” which is subjective without defining the criteria. Please clarify. 
 
Refer to revised Section 17.6, Emergency Plan Item C, Item 1 on Page 47 of Regulatory 
Submittal Part III(R) HASP. The use of “jersey barriers” would be subsequent to building 
evacuation and the words “re-entry to the site using “jersey barriers” if necessary” has been 
added. 
 
Refer to revised Section 17.4 on Page 45 of Regulatory Submittal Part III(R) HASP. The 
paragraph “The criteria for defining the need for building evacuation in the case of 
“certain power failures” would be the extent or duration of the failure. An example would 
be that a “total power failure” may require building evacuation for the safety of the 
workers if a repair was not immediate.” has been added. 
 
8. The designated assembly area is vague and should be given by cross-street, not “north 
of the new subway entrance”. 
 
Refer to Section 17.6 Emergency Plan opening paragraph on Page 46 of Regulatory 
Submittal Part III(R) – HASP. Also, refer to Attachment # 6 for maps of the primary and 
alternate assembly locations. 
 
9. For reporting emergencies, it states that “all site personnel…shall immediately call 
911”. Airtek may wish to re-word this section since it implies that all personnel on site 
would be attempting to contact 911. 
 



 

Refer to Reporting Emergencies on Page 48 of Regulatory Submittal Part III(R) HASP, 
the word “all” has been changed to “any”. 
 
10. Do not believe the section titled, “D. Disposal,” is an emergency response activity. 
 
Refer to Section D, Disposal on Page 47 of Regulatory Submittal Part III(R) HASP. This 
section would be applicable if, in the case of an emergency, personnel have to evacuate 
without using proper decontamination procedures, then PPE would have to be collected 
and disposed of in accordance with the appropriate regulations. 
 
Section 4.2.1 Heat Stress 
 
11. 77 degrees is listed as the “best” temperature for rest areas. How will this be 
established and monitored? How was this temperature established as the “best” 
temperature? Please clarify. 
 
Refer to Section 4.2.1 on page 14 of Regulatory Submittal Part III(R) HASP. The 
references to specific temperature have been deleted. 
 
Section 4.2.2 Cold Stress 
 
12. The first aid for frostbite seems out of place. Why was it listed while all other injuries 
were not? The treatment listed includes warming for 30 minutes, but also getting 
“immediate medical care”. EMS should be summoned via 911, and will certainly be 
onsite in less than 30 minutes; otherwise the patient can be transported to the hospital 
identified in the HASP as being less than a mile away. 
 
Refer to Section 4.2.2 on page 15 of Regulatory Submittal Part III(R) HASP. The 
references to frostbite have been deleted. 
 
Section 4.2.3 Electrical Hazards 
 
13. Please clarify if there are any overhead power lines in the vicinity of the building. 
What about the building utilities? They are a far more likely source of electrical hazards 
during deconstruction than downed overhead power lines and electrical wires. Please 
clarify. 
 
Refer to Section 4.2.3 on page 15 of Regulatory Submittal Part III(R) HASP. Please note 
that there are no overhead power lines in the vicinity of the Remediation work area.  

 
The Field Team Leader and/or CSO will notify Site personnel during the safety meetings 
of the locations of known underground cables, utilities and active electrical equipment 
such as temporary electric, electrical risers, basement electrical rooms or vaults, elevator 
equipment or other areas not de-energized” has been added. 

 
 



 

Section 4.2.5 Overt Chemical Exposure 
 
14. Why does Airtek believe this category of exposure warrants first aid instructions? 
This section is supposed to address physical hazards while chemical hazards were 
addressed in Section 4.1. Please clarify. 
 
Refer to Section 4.1.1 on page 14 of Regulatory Submittal Part III(R) HASP. Some 
instructions are provided on the removal residual chemicals from the surface of the skin 
in order to prevent further injury prior to seeking medical attention.  
 
Section 4.3.2 Emergency Medical Treatment 
 
15. Why is this section separate from Section 16.4 (Medical Emergency)? No where in 
this paragraph were 911 mentioned. 
 
Refer to Section 4.3.2 on page 17 of Regulatory Submittal Part III(R) HASP. “Refer to 
Section 17.6 for the Emergency Plan.” has been added. 
 
16. If individuals are designated to provide first aid/CPR, this may trigger the need for 
the employer to establish an Exposure Control Plan (ECP) if this is part of their duties (as 
opposed to acting as a Good Samaritan). 
 
Refer to Attachment 7-Bloodborne Pathogens and Exposure Control Plan on page 59 of 
Regulatory Submittal Part III(R) HASP.  
 
17. Note that there are some exceptions in the OSHA regulations, which might permit 
Hep B vaccination post incident, but the program needs to be established up front. This is 
touched on in Section 16.4.3, but still not enough to be an actual plan. For example, it 
states that “personnel shall use procedures and PPE that minimize the potential for 
exposure”. The ECP needs to address those specifically. 
 
Refer to Attachment 7-Bloodborne Pathogens and Exposure Control Plan on page 59 of 
Regulatory Submittal Part III(R) HASP.  
 
Section 5.5 Safe Work Permit 
 
18. The text in Section 5.5 does not match the header of “Safe Work Permit” since it only 
addresses training and recognition of these “special work conditions”, not the need, 
format, or procedure for a permit. 
 
Refer to revised Section 5.5 on page 23 of Regulatory Submittal Part III(R) HASP for 
deletion. 
 
19. Section 5.5 of the HASP is also the only mention of confined spaces which could be 
an issue in cleaning duct work or other areas, as well as deconstruction of certain building 
components (especially mechanical systems). This should be addressed specifically. 



 

 
Refer to revised Section 5.5 on page 23 of Regulatory Submittal Part III(R) HASP  
 
Section 6.5 Site Security 
 
20. Please clarify why site security (Section 6.5) is under Section 6.0 (Communications). 
The control measures include safety items. 
 
Section has been re-located. Refer to Section 2.3 on page 10 of Regulatory Submittal Part 
III(R) HASP. 
 
Section 8.0 Engineering and Administrative Controls 
 
21. The HASP is very lacking on addressing safety items pertaining to the demolition of a 
multi-story building. For example, Section 8.0 mentions only one item pertaining to the 
non-abatement type activities being conducted at the building, “Barricades, railings, or 
other devices to prevent employee exposure to fall hazards or moving equipment (29 
CFR 1926).” 
 
Refer to Section 8.0 on page 30 of Regulatory Submittal Part III(R) HASP. Demolition 
work is not part of the Remediation. A separate HASP will be submitted at a later date for 
Demolition work. 
 
Section 9.0 Personal Protective Equipment 
 
22. The need for Level B protection for jack hammering of concrete is probably over 
protective. This is not a unique task, and exposures that far above the PEL as to exceed 
the protection factor of a PAPR are unlikely. 
 
Refer to Section 9.0, Page 31 of Regulatory Submittal Part III(R) HASP.  Please note that 
jack hammering will not be necessary during Remediation.  
 
Section 11.2 Operational Precautions 
 
23. Please define what is meant by “extremely hazardous entries.” What criteria will be 
used? 
 
Section revised and terminology removed. Refer to Section 11.2 on page 35 of 
Regulatory Submittal Part III(R) HASP. Extremely hazardous entries referred to confined 
space entries. Confined space entry will not take place during Remediation. 
 
24. Which “off-site personnel” will provide emergency assistance? Does this mean 
Emergency Services? Does it mean a contractor not on site? Does it mean off-duty 
employees will be recalled? Please clarify. 
 



 

Refer to Section 11.2 on page 35 of Regulatory Submittal Part III(R) HASP. Off-site 
Contractor, Consultant and Subcontractor personnel provide emergency assistance. If the 
situation requires, emergency services should be summoned to the site by calling 911.  
 
25. This section accurately states that “warning signals for site evacuation must be 
established”. What are they? This HASP is the vehicle to describe them. 
 
Refer to Section 11.2 on page 35 of Regulatory Submittal Part III(R) HASP. Warning 
signals for site evacuation would be through three (3) air horn alerts. 
 
26. “Frequent and regular inspections” are required under the standard. The HASP should 
define how the employer will comply with the standard, not just repeat the requirement 
and say it will be met. Anything less than once a day on a demolition site would probably 
be deficient. 
 
Refer to Section 11.2 on page 35 of Regulatory Submittal Part III(R) HASP. “frequent 
and regular inspection” has been deleted. 
 
Section 13.0 Fire Control Equipment 
 
27. What is “an adequate number of … fire extinguishers”. How about listing the size 
(i.e., 10-pound ABC, etc.) and distribution (i.e., every 75’)? Again, the HASP is supposed 
to define the contractor’s site specific plans for compliance. 
 
Refer to Section 14.0 on page 41 of Regulatory Submittal Part III(R) HASP. An adequate 
number of approved portable fire extinguishers (class rated A, B and C and a minimum of 
10 pounds) shall be readily available at the Site at all times. A minimum of two (2) fire 
extinguishers per floor of the Building during Remediation will be provided for this 
operation. All fire extinguishers shall have current inspection tags. 
 
 
28. This section states, “All Site personnel shall be trained in the use of the 
extinguishers.” This conflicts with the fire & explosion instructions in Section 16.1 which 
states that the building will be evacuated. This needs to be clarified and the discrepancy 
resolved. Section 13.0 states that “extinguishers shall only be used on outbreak stage 
fires”. The correct term is “incipient stage”, and does this mean that they will delay 
evacuation until the fire is no longer incipient? Please clarify. 
 
Refer to Section 14.0 on page 41 of Regulatory Submittal Part III(R) HASP. All Site 
personnel shall be trained in the use of the extinguishers. Extinguishers shall only be used 
on incipient stage fires or fires of minor nature. The local fire department shall be 
contacted in the event of a fire. The building will be evacuated in all cases until a 
decision about re-entering has been made by the CSO.  
 
 
 



 

Section 14.1 Container Labels 
 
29. The first and third bullet points are duplicated. This section is supposed to be a page 
and a half of text describing hazard communication, although it’s still not a hazard 
communication program. Develop a compliant hazard communication program. 
 
Refer to Section 15.0 on page 42 of Regulatory Submittal Part III(R) HASP. A Hazard 
Communication Program has been added. 
 
Section 15.0 Electrical Lockout/Tagout 
 
30. What about mechanical and other forms of residual energy? Building elevators, 
mechanical systems, pipes, and more can all result in the unexpected release of energy. 
This section states that “Specific procedures and permitting requirements will be 
specified in the HASP…” Since this is the HASP it should be in this HASP. 
 
Refer to Section 16.0 on page 43 of Regulatory Submittal Part III(R) HASP.  
 
Section 16.1 Fire or Explosion 
 
31. For the building evacuation (already addressed above), how about a head count for 
employee accountability? Also, need to address the use of the fire extinguishers which 
will be provided per Section 13.0. What is the employer’s policy regarding their use – 
may any employee use them, only designated employees, or no one? If everyone may use 
one, since Section 13.0 states that all site personnel will be trained, where is that in the 
four steps listed in Section 16.1? Please clarify. 
 
Refer to Section 17.6 on page 46 of Regulatory Submittal Part III(R) HASP. Refer to the 
1st paragraph. 
 
Refer to Section 17.3 on page 45 of Regulatory Submittal Part III(R) HASP. The 
paragraph “All Site personnel shall be trained in the use of the extinguishers. 
Extinguishers shall only be used on incipient stage fires or fires of minor nature. The 
local fire department shall be contacted in the event of a fire. The building will be 
evacuated in all cases until a decision about re-entering has been made by the CSO.” has 
been added. 
 
Section 16.2 Power Failure 
 
32. Still does not list the circumstances when the building will be evacuated per the 
“note” in the emergency plan which states that certain power failures will require a 
complete building evacuation. 
 
Refer to Section 17.4 on page 45 of Regulatory Submittal Part III(S) – HASP, the 
paragraph “The criteria for defining the need for building evacuation in the case of 
“certain power failures” would be the extent or duration of the failure. An example would 



 

be that a “total power failure” may require building evacuation for the safety of the 
workers if a repair was not immediate.” has been added 
 
Section 16.3 Structural Failure 
 
33. This section emphasizes the steps to be taken with regards to the containment areas 
but at the exclusion of any safety component. This plan states that in the event of an 
“unanticipated structural failure” that after calling 911 (“if warranted”), the contractors 
will focus on containment isolation activities and maintaining the isolation barriers. What 
about evacuation, personnel accountability, engineering assessment, and shoring up the 
structure? 
 
Section revised. Refer to Section 17.5 on page 45, Item 2 addresses evacuation- 
“Coordinate the safe exit of any personnel in the Remediation work area.” 
 
Refer to Section 17.5 on page 45, Item 5 addresses engineering assessment-“Reentry into 
the Building following any structural failure will not be allowed until the Owner’s 
engineer has inspected the area and determined that it is safe to do so. If the conditions of 
evacuation require emergency responders (police, fire department, EMS) to be 
summoned to the Site, reentry to the work area must first be approved by the responders 
before any CSO or engineer determinations may be made.”  
 
Added to this in Item 6 regarding shoring is “Based on engineering assessments, any 
shoring requirements will be addressed.”  



 

 
EPA Comments on:  

Regulatory Submittal Part IV 
Waste Sampling and Management Plan 

Remediation and Deconstruction of 
Fiterman Hall 

30 West Broadway 
New York, New York 

Dated January 10, 2006 
 
Section 2.0 
 
1.  Airtek should indicate which of the anticipated waste streams described in this section 
are considered porous materials and which are considered non-porous materials.  The 
waste sampling and management approach for the porous and non-porous materials 
should be clearly defined in Part IV.   
 
A list of items considered by the contractor to be “Non-porous Materials” is included in 
Section 2.7 of Part IV(R). All other items to be removed during the Remediation Phase 
are considered “not cleanable,” and will be treated as ACM at a minimum. The 
designation “non-porous” does not automatically indicate that the items are cleanable. 
The contractor must demonstrate that the items can be effectively cleaned and inspected. 
Items deemed by the Owner’s Environmental Consultant to be not cleanable and/or not 
inspectable will be wrapped and disposed as ACM waste. This is further discussed in 
Regulatory Submittal Part I(R) – Remediation Work Plan and is referenced in Section 3.2 
of Regulatory Submittal Part IV(R) – Remediation Phase Waste Sampling and 
Management Plan. 
  
2.  Part IV should state that all porous materials will be disposed of as asbestos waste at a 
minimum and managed and disposed of according to the results of the waste 
classification sampling. 
 
Part IV(R) states this in several sections, including Section 1.3. 
 
3.  Part IV should discuss the waste sampling and management approach to be taken with 
the exterior mesh/netting currently on the building. 
 
This was addressed in the Scaffolding Submittal.  
 
4.  Part IV should discuss the waste sampling and management approach to be taken with 
any sprayed-on fireproofing, if it was used in the building. 
 
Sprayed-on fireproofing is newly-installed (2001), was tested for ACM content, and is 
not ACBM. It is, however, considered porous, and as such will be removed under 
containment as ACM waste during the Remediation Phase during the work described in 



 

Part I(R) Sections 6.1.4 and 6.9. Sprayed-on fireproofing is also included in Part IV(R) 
Section 2.1. 
 
Section 2.1   
 
5.  Remove “Regulated” from title of Section 2.1. 
 
The word “Regulated” has been removed from the title of Section 2.1.  
 
6.  Only Section 2.1 mentions “lead-painted building materials.”  Part IV should discuss 
the waste sampling and management approach to be taken for this waste stream as was 
done for the other waste streams specified in Part IV. 
 
Only limited lead-painted materials exist within the building. The paint on one fender 
post in the loading dock, a ceramic sink in the basement, and the paint on one section of 
red column plaster on the east side of the 4th floor will be removed, packaged, transported 
and disposed at Clean Earth of New Jersey as described in Part I(R), and noted in Part 
IV(R) Section 9.0.  
 
Section 2.2   
 
7.  Wash-down water/liquids should be noted as a waste stream category in this section, 
and any other relevant section of Part IV.  Part IV should describe how wash-down 
water/liquids will be collected, contained, characterized, stored, and disposed of 
depending on its sampling results. 
 
Control and collection of Process Liquids are discussed in detail in Part I(R) Sections 
6.10, 6.13, and 6.14, and in Part IV(R) Section 4.3. This item was also discussed in the 
Scaffold Submittal.  
 
Section 2.3    

8.  Part IV discusses two phases, a remediation phase and a deconstruction phase.  Part 
IV states that the remediation phase of the project includes the removal of all interior 
surfaces and non-structural elements within the building, and the cleaning and 
encapsulation of all remaining structural elements under containment while the 
deconstruction phase entails the deconstruction of the remaining cleaned and 
encapsulated structural concrete and steel components, and the steel and masonry façade. 
However, the materials specified under Section 2.3 titled “Deconstruction Waste” imply 
that these materials will be removed during the deconstruction phase.  In fact, based on 
the definition of the two phases to be conducted for this project, these materials will be 
dealt with during the remediation phase.  This section needs to be clarified or the title re-
written to clarify that these materials will be handled during the remediation phase, or 
alternatively, a distinction should be made about what materials will be handled under 
each phase. 
 
This has been clarified. The term “Deconstruction Waste” has been removed. 



 

 
9.  It is recommended that either Section 2.3 or Section 2.6, and any appropriate 
subsequent sections of Part IV, include the proper handling and final disposal of lead-
sheathed electrical wiring and mercury-containing electrical switches. 
 
The building wiring systems were brand new in September of 2001. No lead-sheathed 
electrical wiring exists. Switches and thermostats are addressed in Part IV(R) Sections 
2.4, 4.4, and 6.4. 
 
10.  Elevators should be added to the list of deconstruction waste streams. 
 
Elevators and other heavy machinery are addressed in Part IV(R) Sections 2.9, 4.9, and 
6.9. 
 
Section 2.5 
 
11.  It is recommended that the following bold italic language be added to the following 
sentence:  “The category may include fluorescent lighting ballasts and potting material 
and caulking products.” 
 
Suggested wording added to Part IV(R) Sections 2.4 and 4.4. 
 
12.  It is recommended that the following language be added to this section:  “If 50 ppm 
or more PCBs are detected in the waste stream the materials will be classified as both 
federal Toxic Substances Control Act (TSCA) waste and New York State hazardous 
waste.” 
 
Suggested Language has been added to Section 3.2 of Part IV(R). 
 
Section 2.6   
 
13. This section indicates that a variety of construction materials are cataloged in 
Attachment A (Building Contents Inventory & Chemical Log).  Attachment A does not 
detail any construction materials, but only discusses chemicals found throughout the 
building.  Construction materials (e.g., saws, drills, etc.) should be defined in Part IV and 
the waste sampling and management approach for this waste stream should be described 
in Part IV.    
 
No power tools are known to exist at the site. Such items, if encountered, are not 
cleanable and will be wrapped and handled as ACM waste. 
 
Section 2.8 
 
14.  This section states that the interior materials will have been decontaminated as part 
of the Remediation Phase.  This implies that the interior materials will remain in the 
building at the end of the Remediation Phase and will be removed during the 



 

Deconstruction Phase.  It is our understanding that all of the interior materials will be 
removed and disposed of properly during the Remediation Phase and only the structural 
shell will remain for the Deconstruction Phase.  Please clarify. 
 
The original intent of this section was to refer to the interior surface of the structural 
elements that will remain for the Deconstruction Phase. The comment raises a point, 
however, as certain non-cleanable heavy machinery and equipment may have to be left to 
be rigged out of the structure during the Deconstruction Phase. This is discussed in 
further detail in Part I(R) Sections 6.13.2 and 6.19, and in Part IV(R) Sections 2.9, 4.9 
and 6.9. 
 
15.  Please clarify if the windows in the building are of the type that was manufactured 
with selenium as an ingredient to reduce solar heat. 
 
The window manufacturer, Moduline Windows of Wausau, Wisconsin has confirmed 
that no selenium was used in the manufacture of the windows at Fiterman Hall. 
 
Section 3.0 
 
16.  Strike-out “i.e., the Deconstruction Waste listed in subsection 2.3 above” in the first 
bullet item and replace with “e.g., the Deconstruction Waste listed in subsection 2.3, 
ACBMs noted in subsection 2.1, and miscellaneous contents noted in subsection 2.6.” 

Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. Comment is no longer applicable. 
 

17.  Recommend replacing “deconstruction waste” with “waste material” in the second 
bullet item. 

The term “deconstruction waste” is no longer used. 
 
18.  It is recommended that the following bold italic language be added to the third bullet 
item:  “Where analytical results indicate that dust in a portion of the building is classified 
as a particular category of regulated waste, then dust-impacted materials in that portion of 
the building will be likewise classified as that particular category of regulated waste 
until and unless testing indicates otherwise.  

Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. Comment is no longer applicable. 
 
19.  The end of the third bullet item currently states:  “…that dust-impacted materials in 
that portion of the building will be likewise classified until and unless testing indicates 
otherwise.”  Please clarify in this section whether an additional phase of sampling will be 
conducted and, if so, where the sampling scheme for this subsequent sampling can be 
found in Part IV. 



 

Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachement D. Comment is no longer applicable. 
 
20.  It is recommended that the following bold italic language be added to this sentence 
since this section states that the dust will be sampled for total PCBs:  “Any material 
suspected of being hazardous waste or another RCRA–regulated or TSCA-regulated 
waste will be tested and evaluated based on its composition.” 

Section 3.0 – Uncharacterized Waste now includes the suggested language. 
 
21.  It is recommended that the first sentence of the second to last paragraph on page 7 be 
re-written to read:  “All potentially hazardous waste will be managed as hazardous waste 
unless analytical results prove otherwise.” 

The first sentence of the third paragraph of Section 3.0 includes the recommended 
language. 
 
22.  Please confirm if “NELAC” is the appropriate acronym to use with regard to labs 
accredited in NYS or if it is “ELAP (Environmental Laboratory Approval Program).” 
 
It is ELAP, and has been corrected. 
 
Section 4.1   
 
23.  The grab samples for dust should be representative of both porous and non-porous 
building materials per floor.  Please clarify how Airtek plans to achieve this (e.g., certain 
number of grabs per porous material, per non-porous material). 
 
All materials, both porous and non-porous are assumed to be contaminated with WTC 
dust. 
 
24.   It is recommended that the following language, “a minimum of,” be added before 
“five grab samples.” 
 
Recommended language has been added where appropriate in Section 4.0 of Part IV(S). 
 
25.  Please clarify the approach to be taken if a sufficient quantity of dust per floor per 
composite sample cannot be collected (e.g., establish an order of precedence for 
analyzing for RCRA characteristics). 
 
Sufficient dust was collected via HEPA vacuuming. 
 
26.  It is recommended that the following bold italic language be added to this sentence 
since this section states that the dust will be sampled for total PCBs:  “Where analyses 
indicate that the dust exceeds RCRA criteria for any one RCRA characteristic or 
applicable PCB concentration, materials potentially impacted by the dust will be 
assumed to exceed that specific RCRA characteristic or PCB concentration unless 



 

testing proves otherwise and will be handled and disposed of according to their waste 
characterization results.  
 
Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. Comment is no longer applicable. 
 
27.  The end of this section states the following:  “Details of the representative composite 
sampling to be conducted in response to the results of the dust characterization will be the 
subject of a revised WSMP to be submitted upon completion of the dust characterization 
study.”  Specific details on the representative composite sampling for all porous and non-
porous materials should be submitted with the next revised draft version of Part IV.  If it 
needs to be revised at a later date, the owner may submit an amendment to the plan 
discussing the reasons for the revisions for the regulators to review.   
 
Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. Comment is no longer applicable. 
 
28.  Please clarify if waste classification of the roof will be occurring.     
 
Waste Characterization of Roof Ballast is discussed in Part IV(R) Section 3.1 and 4.6. 
 
Section 4.2   
 
29.  Sections 4.1 and 5.0 imply that sampling for total PCBs would be conducted for 
waste streams.  However, Section 4.2 only discusses characterizing the waste stream 
based on the RCRA parameters.  Please clarify. 
 
Section 3.2 of Part IV(R) has been edited for clarity.  
 
30.  This section states the following, “A minimum of three grab samples will be 
collected at random from 10% of the packages (bags/drums) of this class of material. 
Grab samples from every five packages sampled will be composited for analysis.”  Please 
clarify the connection between these two sentences since there seems to be a disconnect 
between being able to composite samples from every five packages/class of material and 
randomly grabbing the samples from 10% of the packages. 
 
This protocol has been revised based on waste characterization results presented to EPA 
in July 2006 and included as Attachment D. Section 4.0 of Part IV(R) has been edited for 
clarity. 
 
Section 4.3   
 
31.  It is recommended that the following bold italic language be added to the following 
sentences since this section states that the dust will be sampled for total PCBs:  “Where 
analyses indicate that the dust exceeds RCRA criteria for any one RCRA characteristic or 
applicable PCB concentration, deconstruction waste materials potentially impacted by 
the dust, as determined by the Environmental Consultant will be assumed to exceed that 



 

specific RCRA characteristic or PCB concentration unless testing proves otherwise and 
will be handled and disposed of according to their waste characterization results.  
 
Within any floor of the building where dust exhibits RCRA-regulated or TSCA-regulated 
levels of contamination, representative composite sampling of deconstruction waste will 
be conducted. Analyses will be for only the specific RCRA characteristic or PCB 
characteristic that was noted in the dust characterization study.” 
 
Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D.  
 
32.  More specific details should be provided on the representative composite sampling 
scheme discussed in the last paragraph and disposal options based on the results of the 
sampling. 
 
Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. Section 4.0 of Part IV(S) has been edited to 
provide further detail. 
 
Section 4.5 
 
33.  Prior to containerizing ballasts, the surfaces of ballasts and the light fixtures that they 
are removed from should be cleaned of dust and specified in Part IV. 
 
Section 6.5 has been edited to include the recommended procedure. 
 
34.  Please clarify if representative samples from all caulking materials will be collected 
and analyzed.  The characterization report seems to indicate that some sampling of 
caulking may have already occurred for the building.  For instance, Part I states that stair 
bulkheads at the roof level have older windows that contain ACM caulk, and caulking 
related to elevators is mentioned in one of the plans.  It is unclear if this category of 
caulking will be included in the sampling discussed in Section 4.5.   It is recommended 
that Part IV be revised to incorporate the waste sampling and management approach to be 
taken for caulking materials (such as, but may not be limited to, the 
characterization/analytical method to be used, and final disposal options to be taken for 
caulking known and/or found to contain PCBs in excess of 50 ppm).  
 
All suspect PCB caulking was tested for PCBs. Results are discussed in Section 3.1.4. 
 
Section 4.6   
 
35.  Sections 4.1 and 5.0 imply that sampling for total PCBs would be conducted for 
waste streams.  However, the second to last paragraph of Section 4.6 only discusses 
characterizing the waste stream based on the RCRA parameters.  Please clarify. 
 
Section 3.2 of Part IV(R) has been edited for clarity.  



 

 
36.  Since Section 3.0 and 4.1 states that the dust will sampled for total PCBs, it is 
recommended that the following bold italic language be added to this sentence:  
“Materials similar in composition and WTC impact to those sampled would not be 
sampled for Resource Conservation and Recovery Act (RCRA) or PCB characteristics 
unless there is an independent concern that they might be hazardous waste due to the 
inherent composition of the component, subcomponent or waste stream. 
 
Section 3.0 of Part IV(R) now includes the recommended language. 
 
Section 4.7 
 
37.  “Cleanable” should be removed from the title of this section and Section 2.7 (and the 
Table of Contents) since these sections discuss managing non-porous materials that are 
both cleaned and not cleaned. 
 
“Cleanable” has been removed. 
 
38.  Part IV does not provide specific details on how the non-porous waste streams will 
be managed, classified, stored, and disposed of, based on the two options provided in 
Section 4.7.  Revise Part IV to include this information. 
 
Handling of non-porous materials that are cleaned is addressed in Part I(R) Sections  
6.7.1 and 6.7.2, and in Part IV(R) Sections 2.7, 4.7, 6.7 and 6.9. 
 
39.  What approach will be taken for non-cleaned, non-porous waste items if the dust 
characterization was not conclusive at the original location in the building for the specific 
class of material in question? 
 
The dust testing was conclusive in all areas. 
 
Section 4.8 
 
40.  More specific details should be provided on the representative composite sampling 
scheme and disposal options based on the results of the sampling. 
 
Attachment D to Part IV(R) provides detail on the waste sampling conducted. 
 
41.  This section indicates that the initial characterization of the structure and façade will 
be based on the initial dust classification sampling.  It is not clear from Part IV that the 
initial dust classification sampling will encompass structure and façade materials.  Please 
clarify in Part IV.  
 
Section 4.1.4 of Part IV(S) (Scaffold Submittal) discussed this. 
 



 

42.  It is recommended that the following bold italic language be added to the following  
sentences since the dust characterization sampling specified in Sections 3.0 and 4.1 
discusses sampling for total PCBs:  “Where analyses indicate that the dust exceeds 
RCRA criteria for any one RCRA characteristic or applicable PCB concentration, 
structure and facade waste materials potentially impacted by the dust will be assumed to 
exceed that specific RCRA characteristic or PCB concentration unless testing proves 
otherwise.    
 
Section 3.2 of Part IV(R) has been edited to reference PCB testing. 
 
Within any floor of the building where dust exhibits RCRA-regulated or TSCA-regulated 
levels of contamination, representative composite sampling of structure and façade waste 
will be conducted.  Analyses will be for only the specific RCRA characteristic or TSCA 
characteristic that was noted in the dust characterization study.” 
 
Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. 
 
Section 5.3  
 
43.  It is recommended that the following language be added to the end of the corrosivity 
section:  “National Association of Corrosion Engineers (NACE) Standard TM-01-69 as 
standardized in SW-846 shall be utilized to evaluate corrosion rate if the suspected 
corrosive hazardous waste is a liquid.” 
 
Recommended language has been added to Section 5.2.2 of Part IV(R). 
  
Section 5.5  
 
44.  It is recommended that the following bold italic language be added to the beginning 
of the following sentence at the end of page 12:  “The results of RCRA and PCB 
characteristic analyses…” 
 
Section 3.2 of Part IV(R) has been edited to reference PCB testing. 
 
Section 6.0   
 
45.  Please clarify where asbestos waste will be stored in Figure WS-1 of Attachment C 
(Waste Storage Areas). 
 
Waste Storage locations for the Remediation Phase are included in Part IV(R) 
Attachment B. 
 
46.  Please clarify what “Phase I Waste Holding Area” pertains to in Figure WS-1 of 
Attachment C since the plan only discusses two phases:  remediation and deconstruction. 
 



 

Part IV(R) in general, and the figure in Attachment B address only the Remediation 
Phase work. 
 
47.  Please identify the loading area/dock(s) on Figure WS-1 of Attachment C where 
waste will be transported off-site.  
 
Loading docks are identified in Attachment B. 
 
48.  Please ensure that floor drains proximate to, as well as within, the waste 
storage/staging areas will be sealed and isolated and note this fact in this section. 
 
All building floor drains will be identified and sealed to control process water. This 
includes drains, if any, proximate to and within the waste storage area and loading docks. 
This is noted in Part IV(R) Section 6.0. 
 
49.  Section 6.0 (Waste Packaging and Storage) should include a subsection which 
discusses the storage requirements for wash-down water/liquids.  
 
Subsection 6.3 (Liquid Waste) has been added to of Part IV(R).  
 
50.  This section should describe the final disposal options for those material categories 
in Section 2.0 that are not deemed an asbestos waste, hazardous waste, universal waste, 
or PCB waste in Section 6.0 (e.g., C&D waste, recycled, etc.)   
 
Subsection 6.8 (Conventional (C&D) Waste) has been added to Part IV(R). A C&D 
waste facility is listed in Section 9.0.   
 
Section 6.2 
 
51.  This section states that PPE and remediation process consumables will be stored as 
ACM waste at a minimum while awaiting the results of hazardous waste characterization 
sampling.  Section 6.1 states that the storage of asbestos waste will not exceed 50 cubic 
yards.  Are there any concerns about exceeding the 50 cubic yards storage limit for 
asbestos waste while the PPE and remediation process consumables is stored on-site 
awaiting the sampling results for the hazardous waste characterization from the lab(s)? 
 
Section has been re-written based on waste characterization results presented to EPA in 
July 2006 and included as Attachment D. Further sampling of these materials will only be 
conducted if uncharacterized conditions are noted. Such conditions are not likely to 
produce large quantities of PPE, etc. In the event that further ACM waste storage 
capacity is required, notification will be made to NYC Dept. of Sanitation per Part IV(R) 
Section 6.1. 
 
 
 
 
 



 

 Sections 4.6 and 6.6.1 
 
52.  Please provide a schedule for completing the hazardous waste determination of 
miscellaneous items and overall generator status determination (i.e., based on generation 
rate). 
 
Hazardous waste determination is complete. No generator status application will be 
required. 
 
Section 6.6.1 
 
53.  This section should indicate where containerized chemicals/products that are not 
deemed hazardous waste will be stored within the waste storage areas and the final 
disposal option(s) for this waste stream.  
 
This waste stream was decontaminated and disposed via lab-pack contractor as a building 
preparation activity under NYS DOL Variance #05-0919. 
 
Section 6.6.2 
 
54. Please include a discussion of potential management of spent fuels as hazardous 
waste (i.e., if disposed rather than recycled). 
 
This waste stream was decontaminated and disposed via lab-pack contractor as a building 
preparation activity under NYS DOL Variance #05-0919. 
 
Section 6.6.4   
 
55.  This section states that equipment that contains refrigerant will be HEPA vacuumed 
and wet-wiped before being staged in a clearly demarcated on-site area until the 
refrigerant has been removed by a licensed refrigerant removal service.  Please clarify 
where such equipment will be stored while it awaits a licensed refrigerant removal 
service to remove the refrigerant and where it will be stored awaiting final disposal off-
site.  In addition, it is recommended that Attachment C (Waste Storage Areas) be revised 
to note the areas where this equipment will be staged and/or stored. 

Refrigerant-containing equipment will not be moved to a centralized area for purging. 
Refrigerant will be purged in place in containment by mechanical technicians that have 
been fit-tested to use PPE per the site HASP. The technicians will enter the building for 
only a short duration of time to do their work, and will enter the building as “occasional 
access” as described in the NYS DOL variance 05-0919. The applicable language 
referencing this entry is included in the variance petition for the Remediation Phase. 

 

 



 

Section 8.0   

56.  Please clarify the two arrows facing to the south on Greenwich St. & West Broadway 
on the travel route figure in Attachment B since Section 6.0 states that the storage areas 
will be at the southeast corner of the first floor of the building. 

Waste will be taken from both the east and west sides of the building at different times 
during the work. Arrows indicate standard traffic flow of these streets.    

57.  If the final travel routes change from those currently proposed in Attachment B 
(Waste Routes) after your discussions with NYCDOT and LMCCC, please revise 
Attachment B as promptly as possible. 

Acknowledged.  

Section 9.0   

58.  One of the potential facilities noted in this section is, “Lead:  Recyclable.”  Please 
clarify what this means? 

Deleted.  

59.  This section states that tanks will be disposed at Republic.  Please clarify since Part 
IV does not indicate that tanks will be used for this project. 

Deleted. 

Section 10.0   

60.  It is recommended that the following language be added after the first paragraph of 
this section:  “In New York State, PCB waste (greater than 50 parts per million PCB) is 
also New York State hazardous waste. Therefore, the documentation specified for 
hazardous waste will also apply to PCB waste.  In addition, for each facility that 
uses/stores at any one time 45 kilograms of PCBs in containers or one or more PCB 
transformers or 50 or more large high- or low-voltage capacitors must develop and 
maintain an annual document log.  If PCB transformers are present at the Building, 
weekly inspections must be performed and inspection logs created/maintained. 
Certificates of disposal must be obtained for all PCB wastes disposed and large-volume 
PCB waste generators must also develop and maintain an annual document log.” 
 
Not applicable to this project. No PCB transformers exist at the site. 
  
 
 
 
 
 
 


